
Board Agenda Item 
October 20, 2008 
 
 
INFORMATION - 
 
 
Quarterly Status Report on the Board’s Second Four-Year Transportation Program 
 
On October 15, 2007, the Board of Supervisors approved their Second Four-Year 
Transportation Program for FY 2008 through FY 2011. Supported by the $110 million 
Transportation Bond approved by voters in November 2007, the Second Four-Year Plan 
is multi-modal and includes projects for major roadways, pedestrian and spot 
improvements, and transit.  The Plan also includes innovative project design and 
delivery and programs designed to serve special populations.  In addition to the 2007 
Transportation Bond Projects, the Second Four-Year Plan also includes a number of 
projects funded through partnerships with State, Federal, and Regional agencies.  The 
Second Four-Year Transportation Plan is designed to enhance mobility, promote safety, 
and create choices for the commuting public.  The Plan seeks to follow an ambitious 
schedule to implement these projects and programs within a four-year timeframe. 
 
This report has been compiled by Fairfax County Department of Transportation 
(FCDOT) staff in consultation with their implementation partners in the Department of 
Public Works and Environmental Services (DPWES) and the Virginia Department of 
Transportation (VDOT) Northern Virginia District.   
 
Staff provides a status update every quarter for the Four-Year Program, and an annual 
report in the winter on all active transportation projects. The status reports are posted 
on the FCDOT web site following the Board’s review. 
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FCDOT Staff      
CWS = Charlie Strunk   
DPWES = Dept. of Public Works & Env. Services  
EAI = Beth Iannetta      
JYR = Jane Rosenbaum   
KLM = Karyn Moreland 
KPR = Kinnari Radadiya   
SAN = Seyed Nabavi  
SLC = Smitha Chellapa 
TB = Tad Borkowski     
TBD = To Be Determined 
WPH = Bill Harrell 
 
Status       
Bid Ad 
Complete 
Construction* 
Design 
Inactive 
On Going 
On Hold 
Project Initiation 
ROW = Land Acquisition 
Scoping 
Study 
Terminated 

 
 

 
 
* Construction phase begins when design and ROW are 
complete, and may include pre-advertisement activities, bid 
advertisement, and contract award. 

 
 
 

Funding Source        
C & I = Commercial and Industrial Tax 
CMAQ = Congestion Mitigation & Air Quality 
County Bonds = Fairfax County 4-Year Transportation Plan 
GCRP = Governor’s Congestion Relief Program 
HES = Hazard Elimination Safety Program 
NVTC = Northern Virginia Transportation Commission 
NVTD Bonds = Northern Virginia Transportation District Bonds 
OPN Funds = Open Container Program  
Primary = Primary 6-Year Program 
RSTP = Regional Surface Transportation Program 
Secondary = Secondary 6-Year Program 
TAC Spot = Transportation Advisory Commission Spots 
TIIF/WMATA = Transit Investment & Infrastructure Fund 
VNDIA = Virginia National Defense Industrial Authority 
 
Other        
CIM = Community Information Meeting 
COG = Council of Governments 
CTB = Commonwealth Transportation Board 
DTR = Dulles Toll Road 
FY = Fiscal Year 
MOA = Memorandum of Agreement 
N/A = Not Available, or Not Applicable 
N/R = Not Required 
NTP = Notice to Proceed 
PPTA = Public-Private Transportation Act 
RFP = Request for Proposal 

 
 



September 2008 Status Report on the Board’s Four-Year Transportation Program 
for FY2008 Through FY2011 

 

Summary of Highlights from July to September 2008 
 
Capital Program Highlights 
 
• Three projects have been completed: Huntington Avenue at Fenwick Drive, West Ox Road 

from Penderbrook Drive to Ox Trail, and Huntington Metro Parking Expansion. 
• Eleven projects are under construction: I-495 Capital Beltway HOT Lanes, I-95 Fourth-Lane 

Widening, Woodrow Wilson Bridge (includes Route 1 and Telegraph Road interchanges), 
Leesburg Pike at Magarity Road, Route 28 Interchange at Frying Pan Road, Route 28 
Interchange at Willard Road, Route 50 Pedestrian Bridge, Route 236 at Beauregard Street, 
Braddock Road at Route 236, Burke Centre VRE Parking Expansion (substantially 
complete), and West Ox Bus Operations Center. 

 
Special Programs Highlights 
 
Pedestrian Program  

• VDOT is continuing the original County-funded effort to upgrade pedestrian signals to 
countdown signals.  The current goal is to upgrade all 508 intersections with pedestrian 
signals throughout Fairfax County to the countdown signal by the end of 2008.  As of 
September 2008, only 35 intersections remain. 

• Began implementation of pedestrian lighting as a component of the Fairfax County 
Pedestrian Program.  FCDOT and DPWES have identified initial lighting project 
locations, including Metro station areas, the Route 1 corridor, and several low cost “quick 
fixes” to improve pedestrian safety, utilizing available FCDOT, Commercial & Industrial 
Tax, and Route 1 funding sources. 

• Staff provided on-going outreach and coordination with community groups, and at 
special events such as the Lee District Neighborhood Resource Fair. 

 
Bicycle Program 

• FCDOT continues to address the growing needs of area bicyclists and is making Fairfax 
County bicycling safe and friendly. 

• In May 2008, the first “Fairfax County Bicycle Route Map” was completed.  The map 
defines a network of preferred as well as less preferred on-road bike routes that enable 
bicyclists to traverse the County.  The map has been well-received and a second major 
printing is scheduled for this fall. 

• Other program elements in progress this past quarter include the on-road bike lane 
initiative including the completion of on-road bike lanes on Westmoreland Street in the 
McLean area of the County, developing bicycle parking standards and specifications to 
be incorporated into the development process, development review, bicycle project 
development, and public outreach.  

• FCDOT continues to manage the bicycle locker rental program at the Reston East and 
Herndon Monroe Park-and-Ride lots.  

• With the approval of a Federal CMAQ grant, FCDOT is planning to add additional bicycle 
racks, lockers  and enhanced bicycle parking facilities countywide including park and 
ride lots, transit transfer stations, VRE Stations and County Government buildings. 

• FCDOT will be submitting a grant application for Federal Enhancement funding for the 
Sully District “Bike the Sites” bicycle map.  This map will provide designated bike routes 
connecting historic sites in the Centreville area of the County. 
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September 2008 Status Report on the Board’s Four-Year Transportation Program 
for FY2008 Through FY2011 

 
Summary of Highlights from July to September 2008 

 
Transportation Demand Management (TDM) and Mixed-Use Development 

• The County has integrated TDM strategies into the development process and is working 
to formalize this program.  The TDM Proffer Coordinator is coordinating TDM efforts, 
including proffer negotiation, monitoring, and creation of a TDM proffer database.  In  
2008, TDM plans and corresponding trip reductions have been proffered for new 
development projects in Tysons Corner, Merrifield, and Fair Lakes, and are being 
considered elsewhere around the County. 

• In November of 2007, FCDOT began a consultant study on integrating TDM into the land 
use and approval process.  Staff expects the December 2008 completion of this study to 
lead to more formalized arrangements for TDM proffers and more effective TDM 
strategies. 

 
Bus Stop Safety and Access (Bus Stop Improvement Program) 

• Fairfax County places a priority on providing safe access to efficient transportation 
options including pedestrian amenities and transit service.  A comprehensive inventory 
and study of all bus stops in Fairfax County, commissioned by the Board of Supervisors, 
identified undesirable bus stop conditions for priority action.  

• The Board has identified $2.5 million from the general fund and $7.75 million in the 2007 
Transportation Bond for improvements to the priority stops identified in the study. 

• There are 148 sites currently in design and 12 completed. 
 
Bus Stop Safety and Security (Bus Stop Lighting) 

• FCDOT is testing solar-powered LED-illuminated transit stops at Fairfax Connector 
locations in a preliminary study to evaluate increased visibility, safety and security for 
bus passengers.  Improving illumination at bus stops and shelters was recommended in 
the 2005 Bus Stop Inventory and Safety Study.  The solar-powered LED-illuminated 
transit stops not only are more cost-effective than lights that require commercial 
electricity, but also support the Board of Supervisors’ environmental agenda outlined in 
“Environmental Excellence for Fairfax County – A 20-Year Vision.” 

• The solar-powered lights are currently being tested at 10 bus stops in the County. 
 
Bus Shelter Advertising Program 

• FCDOT intends to engage in a public/private partnership to aid in the improvement of 
bus stops identified in the Bus Stop Inventory and Safety Study.  This partnership is 
expected to raise revenues through the sale of advertising space on bus shelters.  A 
solicitation will be made for bids for a contractor to construct, maintain, and operate bus 
shelters within the County.  The contractor will sell the advertising space to subsidize 
construction, maintenance and operation of the shelters, and will share a percentage of 
the surplus revenues with the County.  The RFP for the Bus Shelter Advertising Program 
will be released before the end of the year. 

 
Fleet Expansion and Replacement of Older Buses with Cleaner Buses 

• Fairfax Connector is committed to improving its fleet of passenger vehicles.  Fairfax 
Connector has replaced 68 older transit vehicles with “Clean Diesel” buses, which are 
low-floor and more easily accessible than the older vehicles. 

• Fairfax Connector has ordered an additional 26 “Clean Diesel” low-floor buses; expected 
delivery is late 2008/early 2009. These are all 30-foot buses. 
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for FY2008 Through FY2011 

 
Summary of Highlights from July to September 2008 

 
• Fairfax Connector retired/removed from active service 39 old transit vehicles which did 

not have advanced Environmental Protection Agency (EPA) equipment as of January 1, 
2008.  These buses were the less-accessible high-floor buses. 

• Fairfax Connector installed bike racks on all buses in the existing fleet as well as all new 
bus acquisitions. 

  
Conversion of Metrobus to Fairfax Connector in Western Fairfax 

• In Spring 2007, planning commenced on the transition of the Metrobus non-regional 
routes 12, 20 and 2W to the Fairfax Connector.  Using public input and ridership data, 
staff developed a Centreville, Chantilly and Oakton bus service plan for the Fairfax 
Connector. 

• The plan was presented to the public at the second round of public meetings, which 
were held in December 2007.  On February 25, 2008, the Board acted on and approved 
the recommended bus service plan for Centreville, Chantilly and Oakton. 

• Staff is currently working on finalizing the bus schedules, bus stops and marketing plan 
for the bus service, which is expected to begin operation in March 2009. 

 
SPOT Transportation (Special Populations Transportation)  

• Seniors On-The-Go! and TaxiAccess are two user-side subsidy taxicab programs 
managed by FCDOT’s Special Populations Transportation program (SPOT).  

• In the fourth quarter of FY08 Seniors On-the-Go! registered 100 new participants, for a 
cumulative total of 4,391 registrants since the program’s inception in 2001. 1,851 coupon 
booklets were sold during third quarter with a street value of $ 63,081.   

• During this same quarter TaxiAccess registered 10 new participants, for a cumulative 
total of 291 registrants since the program’s inception in 2007.  176 coupon booklets were 
sold during this same period with a street value of $ 5,808.  

• The SPOT staff also initiated an effort to distribute free SmarTrip cards to seniors for use 
on the local fixed route transit system (bus and rail). In summer 2008, SmarTrip cards 
were distributed to over 200 seniors. 

     
Telework and Outreach 

• The Fairfax County government telework program currently has 1,300 employee 
participants, and continues to encourage teleworking county-wide. 

• The Fairfax County Employer Services Program (FCESP) continues to partner with 
major employers, developers and multi-family complexes in promoting and encouraging 
alternative commute options. To date, 146 Fairfax County employers have implemented 
a Level 3 or 4 transportation benefits program, and another 135 employers have 
implemented a Level 1 or 2 program. Level 1 and 2 programs may include commuter 
surveys, distributing transit information, implementing alternative work schedules, or 
other similar activities. Level 3 and 4 programs may include shuttles to/from transit 
stations, implementing formal telework programs, offering transit subsidies, providing 
free or premium parking to carpools and vanpools, or other activities. 

• The FCESP is also supporting the Congestion Mitigation Program for Dulles Rail and 
HOT Lane construction by coordinating employer and community outreach with regional 
partners, including VDRPT, VDOT, DATA and TyTran. 

• The FCESP also partners with a consultant to review and make recommendations on 
TDM proffers from developers. 
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for FY2008 Through FY2011 

 
Summary of Highlights from July to September 2008 

 
 
Transit Development Plan (TDP) Activities  

• The consultant team completed distribution of the on-board bus survey forms, and 
continued to receive and code completed surveys.  The consultant team coordinated the 
geocoding of completed surveys with MWCOG and WMATA. 

• The consultant team completed collecting stop-level on/off counts on Metrobus routes, 
and continued to tabulate the results for Fairfax Connector and Metrobus routes. 

• FCDOT and the consultant team scheduled a meeting with the Transportation Advisory 
Commissionand held five of thirteen community and business group briefings. 

• The consultant team began to develop prioritization measures for new and modified 
services. 

• The consultant team began work on the review of the Fairfax Connector business model. 
 
Transit Studies 

• VDOT and DRPT have been asked by the Secretary of Transportation to restart the 
National Environmental Policy Act (NEPA) process for the I-66 Multi-Modal EIS outside 
the Beltway. The EIS should address all potential integrated facilities and operations 
anticipated over the next 25-30 years, plus provide a realistic timeline and funding for 
implementation. An update is anticipated in late 2008. 

 
Innovative Project Design and Delivery 

• On June 30, 2008, the Board approved a change in purchasing regulations to allow 
FCDOT to undertake construction contracting which lays the groundwork for a 
streamlined process for transportation projects 

• Beltway HOT Lanes PPTA - Public Hearings were held May 20-21, 2008.  Utility 
relocations and construction at major Beltway crossings is underway, with project 
construction completion scheduled in late 2012. 

• Route 28 PPTA - construction is in progress or complete on three of the “final four” 
interchanges. Construction is complete at Route 28/Innovation (partial interchange) and 
is in progress at Route 28/Willard Road and Route 28/Frying Pan Road (Fairfax County) 
and Route 28/Nokes Blvd. (Loudoun County).  Scheduled completion for all 
interchanges is fall 2009. 

 
Safety, Traffic Flow, Signals, and Congestion Management 

• A Traffic Management Plan (TMP) is being developed for the Beltway HOT Lanes and 
other NoVA mega-projects to reduce congestion during construction. This will include 
incentives to reduce demand and promote alternative travel modes. 

• Implement real time freeway monitoring system for Interstates 66, 395 and 95, including 
Fairfax County: The system was deployed for I-66 in August 2007 and I-395 in February 
2008.  Multiple traffic congestion measures are calculated in real time and stored for 
continuous use. 

• Increase the traffic signal optimization program from a four year cycle to a two year cycle 
in Fairfax County: VDOT implemented one network (Rt.28 & 29, consisting of 64 signals) 
in Fairfax County in January 2008. 

• Identify, assess and resolve poor performing arterial corridors such as Route 236, Route 
1 and others: Route 1 corridor study is completed with numerous recommendations. 
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for FY2008 Through FY2011 

 
Summary of Highlights from July to September 2008 

 
Route 236, Gallows Road, Columbia Pike, and South Van Dorn Street corridor studies 
are complete with recommended improvements for each corridor, and the Route 7 
corridor study is in the final stages. 

• VDOT has implemented an innovative traffic management system called Variable Speed 
Limit (VSL) to assist drivers approaching the reconstruction of the Telegraph Road 
interchange, as a part of the Woodrow Wilson Bridge project. 

• Innovative pavement markings have been installed on Old Keene Mill Road near the 
Springfield Interchange and Braddock Road near the Beltway, to improve visibility for 
drivers. 

• Various intersections have been studied and recommendations are being developed for 
signage, marking and traffic control device orientation throughout the county: The 
intersection of Old Keene Mill Rd and Huntsman Blvd has been finalized and 
implementation of recommendations is pending. An additional 19 intersections have 
been identified for traffic signal warrant studies. 

• Number of deaths related to highway crashes in Fairfax County is considerably less this 
year. Three year average for number of deaths in Fairfax County is 59 deaths per year. 
Last year, there were 53 deaths. Last year, as of September 26, there were 36 deaths 
and this year, there are 14 deaths. Additional details are available on the VDOT 
dashboard. 

 
Incident Management 

• Development of Quick Clearance protocol, procedure and policy: VDOT has worked to 
develop a statewide towing incentive program. 

• Incident Management Task Group that includes Fairfax County Police, Fire and Rescue, 
Virginia State Police and towing companies:  The group implemented a set of common 
objectives to all first responders regarding roadway incident management and clearance.  
The group is also working with VDOT on the transportation management plan for NoVA 
mega construction projects regarding incident management. 

• Initiated a command /control protocol to more effectively manage weather events such 
as the February 2008 ice storm 

• Comprehensive evacuation plans:  As a follow on to the development of a concept 
evacuation plan for NoVA by the Virginia Department of Emergency Management, 
develop a Transportation Evacuation Route Management Plan for key arterial roadways. 

• Initiate PSTOC coordination with Fairfax County 911 – Fall 2008.  Several transition 
activities regarding systems interface and coordination are being finalized. 
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Completed Projects List
September 2008

Rt Project Name/Location District
Completion 

Date
0001 Richmond Highway Public Transportation Initiative (Phase 1) MV, LE Oct-07

0236 Route 236 from Lake Drive to Pickett Road MA, BR, PR Jun-08

0608 West Ox Road @ Monroe Street HM Apr-08

0608 West Ox Road from Penderbrook Drive to Ox Trail SU, PR Jul-08

0657 Centreville Road Trail at Dulles Toll Road HM, DR Feb-08

0662 Stone Road from Route 29 to Awbrey Patent Drive SU Apr-08

1332 Huntington Avenue @ Fenwick Drive MV Aug-08

7702 Tall Timbers Drive SP Oct-07

XXXX Huntington Metro Parking Expansion MV Aug-08



September 2008 Status Report on the Board's Four-Year Transportation Program for 
FY 2008 Thru FY 2011

Total Project 
Cost 

Amt in 
BOS's 4-Yr 

Plan
All Other 

Funds

D
Apr-05 &

R

U
Mar-08 &

C
May-08 Dec-12 &

D
Oct-00 Jun-02 ☺

R
Dec-05 Dec-06 ☺

U
Dec-05 Dec-06 ☺

C
Sep-07 Sep-11 &

D Sep-96 ☺
R ☺
U ☺
C 2001 Dec-11 &

D Jun-97 ☺
R N/A N/A N/A
U N/A N/A N/A 
C May-08 Dec-12 &
D TBD TBD

R TBD TBD

U TBD TBD

C TBD TBD

D Mar-06 May-08 &
R TBD TBD

U N/A N/A N/A 
C TBD TBD

D May-04 Feb-07 ☺
R  N/A  N/A N/A
U N/A  N/A N/A 
C May-08 Nov-08 &
D Nov-08 TBD

R TBD TBD
U TBD TBD

C TBD TBD

D Jun-05 Apr-08 ☺
R N/A N/A
U N/A N/A

C Apr-08 Dec-09 &
D Jun-05 Mar-08 ☺
R
U

C Nov-07 Dec-09 &

$33.744

$0.976

$7.500

$33.744

$0.750

$24.526

Ph
as

e

End DateLead Agency

$24.526

$0.976VDOT

Start Date

$1,645.143

Status Key: ☺=Complete;&=On Schedule;'=Behind Schedule;Δ=Change Since Previous Report;2=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusPa
ge

 
N

um
be

r

VDOT

D
is

tr
ic

t

($ in Millions)

VDOT/PPTA

$0.750DPWES

$1,645.143

$128.085

VDOT

2

5

Route 7 @ Towlston Road:  Add a left turn lane from 
NB Towlston Road to WB Route 7 (Leesburg Pike)

3

4

SU Route 28 @ Willard Road PPTA: Construct 
Interchange

DR

4 DR, PR

Project Description

Route 7 @ Magarity Road: Add an additional through 
and right lane and convert the existing lane to a 
through only; Add missing sidewalk segment along the 
service road; Retaining wall maintenance

Interstate & Primary Road Projects (listed numerically by route number)

$54.500

$498.000

$128.085LE, BR, 
MA

I-95/395/495 Interchange Modifications Phase VIII 
(Mixing Bowl): HOV roadways between I-95/I-395/I-
495

LEE, MV Richmond Highway Public Transportation Initiative 
(Phase 2): Route 1 (Richmond Hwy) corridor 
improvements from Fort Belvoir to the Huntington 
Metro Station, to support enhanced BRT bus service 
including pedestrian access improvements, bus 
shelters and sidewalks

LE, BR, 
MA, PR, 

DR

I-495, Capital Beltway HOT Lanes (PPTA Project): 
Install 2 HOV/HOT lanes each direction from 
Springfield Interchange to the American Legion Bridge

VDOT

1 LE, MV I-95 from Newington Interchange to Prince William 
County Line: Construct a fourth lane in both 
directions

VDOT

1

2 LE, MV I-95 Woodrow Wilson Bridge and Interchanges: 
Design, right-of-way acquisition, environmental 
mitigation and construction of new drawbridge 
(bascule) span over the Potomac River including 
reconstruction of 7.5 miles of the Capital Beltway (I-
95/I-495) and 4 interchanges, two in VA and two in MD

VDOT, MDSHA, 
FHWA

$122.411 $122.411

$2,444.000 $2,444.000

5 HM Route 28 @ Frying Pan Road PPTA: Construct 
Interchange

VDOT/PPTA

3 LE, MV I-95/I-395 HOT Lanes: Add one reversible HOV/HOT 
lane from the Pentagon to Dumfries Road, and extend 
2 HOV/HOT lanes south to Massaponax; Construct 
new Park and Ride lots and improve the existing bus 
access points

$28.574DPWES
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FY 2008 Thru FY 2011

Total Project 
Cost 

Amt in 
BOS's 4-Yr 

Plan
All Other 

Funds

Ph
as

e

End DateLead Agency Start Date

Status Key: ☺=Complete;&=On Schedule;'=Behind Schedule;Δ=Change Since Previous Report;2=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusPa
ge

 
N

um
be

r

D
is

tr
ic

t

($ in Millions)Project Description
D Feb-04 Dec-07 ☺
R Jan-07 Sep-08 to 

Oct-08 'Δ
U May-08 Jun-11 &
C Dec-10 Jun-13

D TBD TBD

R TBD TBD

U TBD TBD

C TBD TBD

D  Nov-06 TBD &
R TBD TBD
U N/A N/A N/A
C TBD TBD

D Nov-02 Jul-04 ☺
R Apr-05 May-07 ☺
U Sep-06 Mar-07 ☺
C Jun-07 Nov-08 2
D Jan-01 Jul-08 ☺
R N/A N/A N/A
U N/A N/A N/A 
C Jul-08 to Mar-

09
2009 to   
Jun-09 Δ

D Jul-08 Jul-09 &
R Feb-09 Sep-09

U Sep-09 Nov-09

C Nov-09 Jul-10

D Jan-05 Dec-07 ☺
R Jun-06 Nov-06 ☺
U Dec-06 Oct-07 ☺
C Feb-08 Jan-09 &
D Jul-98 Dec-01 ☺
R Jan-05 Oct-06 ☺
U Feb-06 Jun-08 ☺
C Dec-06 Jun-08 ☺

D TBD TBD

R TBD TBD

U TBD TBD
C TBD TBD

D Mar-08 Dec-09 &
R Jun-09 Jan-10

U TBD TBD
C Apr-10 Oct-10

D Jan-05 Dec-06 ☺
R Apr-06 Nov-06 ☺
U Dec-06 Jul-07 ☺
C Mar-07 Aug-08 to 

Oct-08 'Δ

MA DPWES

11 MA DPWESBraddock Road @ Route 236:  Realign EB lanes of 
Braddock Road through intersection, provide 
pedestrian improvements, and mast arm signal

10

$13.613

$1.440

Secondary Road Projects (listed alphabetically by project name)

$0.500 $0.500

$1.440

9 DPWES

$0.470

$8.500

$132.300

$8.500

$0.500

$109.300

$5.883

$4.000

$3.415

$5.776

$4.000

$23.000

8

MA

9 MA, BR, 
PR

DR

DR

Route 236 @ Beauregard Street:  Add second left 
turn lane from EB Route 236 to NB Beaureguard 
Street

Georgetown Pike Traffic Calming- Langley Fork 
Scenic Pulloff: Install traffic calming measures on 
Georgetown Pike between Route 7 (Leesburg Pike) 
and Route 123 (Dolly Madison Blvd.)

VDOT $14.004

$2.180 $2.000

$4.400

VDOT

6 PR Route 29 @ Gallows Road:  Widen Route 29 to 6 
lanes from I-495 to Merrilee Drive, and widen Gallows 
Road to 6 lanes from Gatehouse Road to Providence 
Forest Drive

VDOT

6 SP, SU, 
BR

Route 29 from Shirley Gate Road to Old Centreville 
Road: Widen to 3 lanes on NB Route 29 from Legato 
Road to Shirley Gate Road

DPWES

7 MA Route 50 Pedestrian Bridge: Install a pedestrian 
bridge over Rt 50 and provide access to the future 
Seven Corners Transit Center

VDOT

Route 236 from Lake Drive to Pickett Road:  Turn 
lanes, signal improvements and spot safety 
improvements

Braddock Road @ Backlick Road: Install additional 
second left turn lane on WB Braddock Road

7 SP, BR Route 29 from Stevenson Street to Holly Avenue: 
Construct segments of a new shared-use path and 
provide connection to existing trail on the west side of 
Route 29

DPWES

10 LE, MV, 
SP

BRAC Related Projects: Various Projects: Mulligan 
Road (connector road) in design; Telegraph Road 
(VDOT 6-Year Program); Spot Improvements to be 
identified; South Kings Highway/Harrison Lane

Various

8 Georgetown Pike/Walker Road: Construct right turn 
lane from SB Walker Road to WB Georgetown Pike, 
and add pedestrian improvements

DPWES $0.500 $0.500

Summary Chart Page 2



September 2008 Status Report on the Board's Four-Year Transportation Program for 
FY 2008 Thru FY 2011

Total Project 
Cost 

Amt in 
BOS's 4-Yr 

Plan
All Other 

Funds

Ph
as

e

End DateLead Agency Start Date

Status Key: ☺=Complete;&=On Schedule;'=Behind Schedule;Δ=Change Since Previous Report;2=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusPa
ge

 
N

um
be

r

D
is

tr
ic

t

($ in Millions)Project Description
D Dec-07 Jan-09 &
R N/A N/A N/A
U N/A N/A N/A 
C Mar-09 Aug-09

D Feb-01 May-04 ☺
R Apr-06 Jul-07 ☺
U Jun-04 Mar-07 ☺
C Jun-08 Jun-10 &
D Aug-08 Jan-09 &
R N/A N/A N/A
U N/A N/A N/A 
C Mar-09 Aug-09

D Jul-08 Apr-09 &
R TBD TBD

U TBD TBD

C TBD TBD

D Jul-05 Jul-08 to 
Oct-08 'Δ

R Mar-06 Sep-06 ☺
U N/A N/A N/A
C Sep-08 to 

Nov-08
Jan-09 to 
Mar-09 Δ

D Mar-00 Feb-04 ☺
R

U N/A N/A N/A 
C Nov-08 Sep-10
D Oct-01 Dec-10 &
R Sep-05 Dec-10 &
U Mar-07 Dec-10 &
C Apr-11 Apr-13 2
D TBD TBD

R TBD TBD

U TBD TBD
C TBD TBD

D TBD TBD

R TBD TBD

U TBD TBD

C TBD TBD

D Jun-05 Jun-08 to 
Oct-08 'Δ

R N/A N/A N/A
U N/A N/A N/A
C Sep-08 to 

Dec-08
Dec-08 to 

Mar-09 Δ

$0.100DPWES

VDOT

DPWES

Centreville Road from West Ox Road to Frying Pan 
Road: Widen to 6 lanes

DPWES

Gallows On-Road Bike Lanes (Phase I-III): Tysons 
Corner area to the W&OD Trail

Fairfax County Parkway from Route 29 to Braddock 
Road:  Add SB auxiliary lane

Fairfax County Parkway / Fair Lakes Boulevard / 
Monument Drive Interchange:  Construct 
interchange and intersection improvements from I-66 
to Route 50

14

13

12

11 MA

HM, DR

BR

HM

SP, MV, 
LE

12

16

15

MV

SP

SP

PR

$116.980

$1.000

$0.100

$13.648

$0.250

$5.000

$0.500

$13.648

$0.500

$0.250

$0.401

$0.100

$5.000

$1.000

$36.208

$1.000

Braddock Road @ Thomas Jefferson HSS&T: 
Extend EB left turn lane to Randolph Street

Guinea Road @ Falmead Road: Extend sidewalk 
south on Falmead Road to Guinea Road; Install 
missing trail segment on Guinea Road; Pedestrian and 
drainage improvements

Centreville Road Trail @ Dulles Toll Road (Phase 
II): Install pedestrian improvements and traffic signal 
modifications to cross Centreville Road at the Dulles 
Toll Road Interchange

DPWES

VDOT

Fairfax County Parkway (EPG): Construct 6 lanes 
from Rolling Road/Franconia-Springfield Parkway to 
Fullerton Road 

FHWA

$0.100DPWES

$174.000

13

15

14

HM, SU

Cinder Bed Road @ Newington Road: Intersection 
Improvements

Colts Neck Road from South Lakes Drive to 
Hunters Woods Shopping Center: Construct 
sidewalk on west side of Colts Neck Road

VDOT $70.257

VDOT
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September 2008 Status Report on the Board's Four-Year Transportation Program for 
FY 2008 Thru FY 2011

Total Project 
Cost 

Amt in 
BOS's 4-Yr 

Plan
All Other 

Funds

Ph
as

e

End DateLead Agency Start Date

Status Key: ☺=Complete;&=On Schedule;'=Behind Schedule;Δ=Change Since Previous Report;2=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusPa
ge

 
N

um
be

r

D
is

tr
ic

t

($ in Millions)Project Description
D Apr-05 Jun-08 ☺
R Apr-06 Mar-08 ☺
U Mar-08 Aug-08 ☺
C Aug-08 to 

Sep-08
Jan-09 to 

Jun-09 'Δ
D Jan-05  Jun-07 ☺
R Mar-07 Nov-07 ☺
U N/A N/A N/A
C Feb-08 Aug-08 ☺
D Feb-08 Jan-11 &
R Feb-10 Sep-10

U May-10 May-11

C May-11 Dec-12

D May-07 Jun-09 to 
Feb-10 'Δ

R Nov-08 to 
Jun-09

Jun-09 to 
Feb-10 Δ

U TBD TBD

C Aug-09 to 
Apr-10

Oct-10 to 
Apr-11 Δ

D Dec-07 Feb-10 &
R Jan-09 Oct-09

U TBD TBD

C Apr-10 Jan-11

D Aug-07 Oct-08 &
R N/A N/A N/A
U N/A N/A N/A
C Jan-09 Jul-09

D Jan-05 Jun-08 to 
Oct-08 'Δ 

R Mar-07 Sep-08 ☺ 
U Oct-08 Feb-09  
C Dec-08 Dec-09

D Jun-07 Aug-08 ☺ 
R N/A N/A N/A
U N/A N/A N/A
C Oct-08 May-09

D Nov-02 Jun-09 &
R N/A N/A N/A
U N/A N/A N/A
C TBD TBD

DPWES $5.500

BR, SP

LE

$40.000 $20.000

DPWES

VDOT

$0.325

DPWES

19

17 MV

18

MV

$60.400

LE South Van Dorn Sidewalk: Install concrete sidewalk 
along west side of South Van Dorn Street from 
Greendale Village Drive to Telegraph Road

$3.000

$0.325

DPWES

Silverbrook Road @ Hooes Road: Intersection 
Improvements to reconfigure turn lanes

DPWES

DPWES

Shirley Gate Road @ Route 29: Install NB left turn 
lane to WB Route 29

DPWES

South Kings Highway @ Harrison Lane: Add WB 
left turn lane and EB right turn lane on South Kings 
Highway at the intersection with Harrison Lane

$0.350

$8.000

Poplar Tree Road from Braddock Ridge Drive to 
Sequoia Farms Drive: Widen to 4 lanes

Lorton Road/Furnace Road from Silverbrook Road 
to Route 123: Widen to a 4 lane divided section, 
including on-road bike lanes, shared use path, low 
impact development practices, bridge crossings and a 
wide center median in Laurel Hill area

$0.350

DPWES $3.00019 LE

SU

MV

Hunter Mill Road Walkway: Construct walkway from 
Chain Bridge Road to Oakton Community Park

16 PR

Huntington Avenue @ Fenwick Drive: Pedestrian 
improvements including countdown heads and 
crosswalks

$0.840

$1.000

$0.252

$1.000

$5.500

$0.840

$0.252

South Van Dorn Street @ Franconia Road: 
Construct grade-separated interchange (PE & Partial 
ROW)

20

20

17

18
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September 2008 Status Report on the Board's Four-Year Transportation Program for 
FY 2008 Thru FY 2011

Total Project 
Cost 

Amt in 
BOS's 4-Yr 

Plan
All Other 

Funds

Ph
as

e

End DateLead Agency Start Date

Status Key: ☺=Complete;&=On Schedule;'=Behind Schedule;Δ=Change Since Previous Report;2=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusPa
ge

 
N

um
be

r

D
is

tr
ic

t

($ in Millions)Project Description
D Jul-02 Sep-03 ☺
R Dec-03 Oct-05 ☺
U Mar-06 Oct-07 ☺
C Jul-08 to Oct-

08
Apr-10 to 
May-10 Δ

D Jul-04 Jun-08 &
R Jun-08 Jun-09

U Jul-09 Jun-11

C Jul-11 Dec-13 $2
D Mar-04 &
R
U
C Dec-08
D Apr-06 Apr-07 ☺
R Nov-06 Aug-07 ☺
U N/A N/A N/A
C Feb-08 Apr-08 ☺
D Feb-02 Apr-06 ☺
R Sep-04 Apr-06 ☺
U May-06 Mar-07 ☺
C May-06 Jul-08 ☺
D Apr-08 Nov-09 &
R Feb-09 Nov-09
U TBD TBD
C Jan-10 Dec-11

D Sep-04 Apr-06 ☺
R Feb-06 Mar-06 ☺
U Mar-06 Jul-06 ☺
C May-06 Sep-08 &
D Apr-05 Jun-10 &
R Jan-08 Nov-08 &
U Feb-08 Jan-10 &
C Jan-09 Nov-12

D N/A N/A

R N/A N/A N/A
U N/A N/A N/A
C Mar-08 Dec-08 &

Transit Projects (listed alphabetically by project name)

$6.000Fairfax Connector Herndon Facility Rehab (Phase 
2)

FCDOT   

Dulles Rail (Phase I): Improvements from West Falls 
Church Station to Wiehle Avenue

MWAA $2,590.000

$9.376$28.876 $19.500DPWES

$2,590.000

Burke Center VRE Parking Expansion: Construct a 
1292 space parking structure with 221 surface spaces 
on the existing 615 space site

DPWES $1.000 $1.000

$20.118

$3.370

23 SU, PR West Ox Road from Penderbrook Drive to Ox Trail: 
Widen to 4 lanes

VDOT

22 HM DPWES

22

21 SU, SP Stringfellow Road from Route 50 to Fair Lakes 
Boulevard: Widen to 4 lanes

VDOT

21 PR, HM

VDOT $1.300

BR

PR, HM

BR

25 DR

24 DR, PR, 
HM

Zion Drive: Improve the horizontal curve at Zion 
Baptist Church

DPWESSpring Hill Road from Route 7 to International 
Drive: Widen to 4 lanes

$6.000

$0.600

$20.118

Tysons Priority Access Improvement Projects: 
Sites 1-7 & 9: Construct missing links in the 
pedestrian circulation systems at eight locations in 
Tysons Corner

$10.900

$39.757 $39.000

$10.900

West Ox Road @ Monroe Street: Add left turn lane 
from EB West Ox Road to NB Monroe Street

23

24

$0.600

Summary Chart Page 5



September 2008 Status Report on the Board's Four-Year Transportation Program for 
FY 2008 Thru FY 2011

Total Project 
Cost 

Amt in 
BOS's 4-Yr 

Plan
All Other 

Funds

Ph
as

e

End DateLead Agency Start Date

Status Key: ☺=Complete;&=On Schedule;'=Behind Schedule;Δ=Change Since Previous Report;2=Schedule Concern;$=Funding Concern

Phase Key:  D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award)

StatusPa
ge

 
N

um
be

r

D
is

tr
ic

t

($ in Millions)Project Description
D TBD TBD

R TBD TBD
U TBD TBD
C TBD TBD

D Mar-06 Dec-07 ☺
R N/A N/A N/A
U N/A N/A N/A
C Oct-06 Aug-08 ☺ 
D TBD TBD

R TBD TBD
U TBD TBD
C TBD TBD

D Jan-07 Dec-08 & 
R N/A N/A N/A
U N/A N/A N/A
C May-09 Oct-09

D Apr-08 TBD &
R TBD TBD
U TBD TBD
C TBD TBD

D Apr-08 TBD &
R TBD TBD
U TBD TBD
C TBD TBD

D TBD TBD

R N/A N/A N/A
U N/A N/A N/A
C TBD TBD

D Jun-04 Jun-06 ☺
R N/A N/A N/A
U N/A N/A N/A
C Oct-06 Oct-08 &

Program Totals $4,088.35 $162.030 $3,242.77

$4.000 $4.000

$1.000 $1.000

27 $1.500

29 SP West Ox Bus Operations Center: Operations, 
storage, and maintenance facility for joint use by 
Fairfax County Connector Bus and WMATA Metrobus

DPWES $54.450 $54.450

28 SU Stringfellow Road Park & Ride Lot Expansion: 
Construct an additional 300 spaces north of the 
existing 387 space facility

VDOT

PR Vienna Metrorail Staircase:  Add new staircase from 
platform to mezzanine at Vienna Metro Station

WMATA

27 MA Seven Corners Transit Transfer Center: Construct 
transit transfer center at the Seven Corners Shopping 
Center; Improvements to existing bus stops

DPWES

SU Stringfellow Road Bus Transfer Facility VDOT $1.500

$1.000 $1.000

BR $1.000

$31.200 $31.200

26 BR Northern Virginia Community College Transit 
Center: Construct transit center with up to 4 bus bays 
and amenities such as shelters and lighted kiosks

DPWES

George Mason University Transit Center: Construct 
transit center with up to 10 bus bays and amenities 
such as shelters and lighted kiosks

DPWES $1.00025

26 MV Huntington Metro Parking Expansion: Build 
approximately 1425 space parking garage, replacing 
925 spaces lost as part of joint development, plus an 
additional 500 space expansion

WMATA

28 $2.000 $2.000
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Design

Land Acquisition

Utility Relocation

Construction

I-495 I-495, Capital Beltway HOT Lanes (PPTA Project)

Install two HOV/HOT lanes in each direction from the Springfield Interchange to the 
American Legion Bridge

Construction

FCDOT Staff: WPH

District(s): LE, BR, MA, PR, DR

Activity Highlights:
Design-build project; Design activities will continue concurrent with construction; Lane and ramp closures at night and during off peak travel times 
to set concrete barriers, restripe travel lanes, clearing and grubbing; Detour route maps and construction activity details are posted at 
www.virginiahotlanes.com

&

Mar-08 &
May-08 Dec-12 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1645.143 1645.143

250.812

1394.331

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Private, Federal, State

Total

Apr-05

Design

Land Acquisition

Utility Relocation

Construction

Jun-02

I-95 I-95 from Newington Interchange to Prince William County Line

Construct a fourth lane in both directions

Construction

FCDOT Staff: KLM

District(s): LE, MV

Activity Highlights:
One of VDOT's "mega-projects"; Construction is 13% complete

☺
Dec-05 Dec-06 ☺
Dec-05 Dec-06 ☺
Sep-07 Sep-11 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

122.411 122.411

9.779

0.551

112.080

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total

Oct-00
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Design

Land Acquisition

Utility Relocation

Construction

Sep-96

I-95 I-95, Woodrow Wilson Bridge and Interchanges

Design, ROW, env. mitigation, construction of new drawbridge over Potomac River incl. 
reconstruct 7.5 miles of Beltway (I-95/495) and 4 interchanges, two in VA and two in MD

Construction

FCDOT Staff: CWS

District(s): LE, MV

Activity Highlights:
Project continues on time and on budget; Both bridge spans are open to traffic; Route 1 interchange to be completed by Mid-2009; Telegraph Road 
Interchange (including south intersection grade-separations) construction began in March 2008; Anticipated completion by mid-2013, including the 
expanded scope of the southern interchanges of Telegraph Rd at Huntington Ave; variable speed limit (VSL) system initiated July 28, 2008

☺
☺
☺

01 Dec-11 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2444.0 2444.0

Implementing Agency:

VDOT, MDSHA, FHWA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total

Design

Land Acquisition

Utility Relocation

Construction

Jun-97

I-95 I-95/395/495 Interchange Modifications Phase VIII (Mixing Bowl)

Modify the HOV roadways between I-95/I-395/I-495

Construction

FCDOT Staff: WPH

District(s): LE, MA

Activity Highlights:
Design was completed as part of the Springfield Interchange project, but construction was deferred; Construction will be completed as part of the I-
495 Beltway HOT Lanes project

☺
N/A N/A N/A
N/A N/A N/A

May-08 Dec-12 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

128.085 128.085

17.192

110.892

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate

Total
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Design

Land Acquisition

Utility Relocation

Construction

TBD

I-95 I-95/I-395 HOT Lanes

Add one HOV/HOT lane (3 total) from Pentagon to Dumfries, extend 2 HOV/HOT lanes to 
Massaponax; Construct new Park and Ride lots, improve existing bus access

Project Initiation

FCDOT Staff: SAN

District(s): LE, MV

Activity Highlights:
VDOT is finalizing the NEPA document, validating the traffic model, analyzing noise impacts and identifying potential design exceptions;  Transit 
issues are being reviewed; Public Hearing anticipated mid-December 2008

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

498.000

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Interstate, Private

Total

TBD

Design

Land Acquisition

Utility Relocation

Construction

May-08

0001 Richmond Highway Public Transportation Initiative (Phase 2)

Route 1 corridor improvements from Fort Belvoir to Huntington Metro, to support enhanced 
BRT bus service incl. pedestrian access improvements, bus shelters and sidewalks

Design

FCDOT Staff: SLC

District(s): LE, MV

Activity Highlights:
Phase 1, which consisted of 5 walkway projects and a REX bus stop shelter, is complete; Phase 2 includes intersection improvements at Frye Rd. 
and Kings Hwy, 14 walkways - 2.25 miles, and 6 additional intersections; Frye Road intersection requires a design waiver, submitted to VDOT June 
11 for approval; The two intersection projects will be bid together for construction; For additional details, see DPWES quarterly report

&
TBD TBD

N/A N/A N/A
TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

54.500 28.574

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

7.500

Type of Funding:

Federal, State, Local

Total

Mar-06
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Design

Land Acquisition

Utility Relocation

Construction

Feb-07

0007 Leesburg Pike @ Magarity Road

Add additional through/right lane and convert existing lane to through only; Add missing 
sidewalk segment along service road; Retaining wall maintenance

Construction

FCDOT Staff: KPR

District(s): DR, PR

Activity Highlights:
NTP issued August 19, 2008; Fixed completion date set for  November 20, 2008

☺
N/A N/A N/A
N/A N/A N/A

May-08 Nov-08 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.976 0.976

0.225

0.751

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Primary 6-Year, VDOT Maintenance Funds

Total

May-04

Design

Land Acquisition

Utility Relocation

Construction

TBD

0007 Leesburg Pike @ Towlston Road

Add a left turn lane from northbound Towlston Road to westbound Route 7

Project Initiation

FCDOT Staff: KPR

District(s): DR

Activity Highlights:
Field survey in progress;Consultant design proposal approved; Schedule to be developed following completion of field survey

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.750 0.750

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

0.750

Type of Funding:

2007 County Bonds

Total

Nov-08

Page 4 of 29Friday, October 03, 2008



Design

Land Acquisition

Utility Relocation

Construction

Apr-08

0028 Route 28 @ Frying Pan Road PPTA

Construct interchange

Construction

FCDOT Staff: JYR

District(s): HM

Activity Highlights:
Construction is 30% complete; Park Center Drive access to Route 28 was permanently closed in August 2008

☺
N/A N/A

N/A N/A

Apr-08 Dec-09 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

24.526 24.526

2.266

0.275

1.838

20.147

Implementing Agency:

VDOT / PPTA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Route 28 Tax District, GOF

Total

Jun-05

Design

Land Acquisition

Utility Relocation

Construction

Mar-08

0028 Route 28 @ Willard Road PPTA

Construct interchange

Construction

FCDOT Staff: TB

District(s): SU

Activity Highlights:
Construction is 45% complete

☺

Nov-07 Dec-09 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

33.744 33.744

3.038

3.602

0.150

26.954

Implementing Agency:

VDOT / PPTA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Route 28 Tax District, GOF

Total

Jun-05
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Design

Land Acquisition

Utility Relocation

Construction

Dec-07

Sep-08
Oct-08

0029 Route 29 @ Gallows Road

Widen Rt. 29 to 6 lanes from I-495 to Merrilee Drive, and widen Gallows Road to 6 lanes 
from Gatehouse Road to Providence Forest Drive

ROW

FCDOT Staff: SAN

District(s): PR

Activity Highlights:
Project broken out into 3 sub-projects: Demolition contract, waterline relocation, and roadway improvements; Washington Gas line relocation is 
60% complete on Phase 1 of 4; 4 buildings have been demolished; Land acquisition is 90% complete; Coordination with approved redevelopment 
continues

☺
Jan-07 '
May-08 Jun-11 &
Dec-10 Jun-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

132.3 132.3

9.958

76.570

34.580

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

23.000

Type of Funding:

Federal, State, Primary 6-Year

Total

Δ
Feb-04

Design

Land Acquisition

Utility Relocation

Construction

TBD

0029 Route 29 from Shirley Gate Road to Old Centreville Road

Widen to 3 lanes on NB Route 29 from Legato Road to Shirley Gate Road

Project Initiation

FCDOT Staff: JYR

District(s): BR, SP, SU

Activity Highlights:
Field meeting held March 25, 2008 to discuss project scope; Consultant submitted project scope and cost proposal; Negotiations continuing

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

4.000 4.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

4.000

Type of Funding:

2007 County Bonds

Total

TBD
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Design

Land Acquisition

Utility Relocation

Construction

TBD

0029 Route 29 from Stevenson Street to Holly Avenue

Construct segments of a new shared-use path and provide connection to existing trail on 
the west (SB) side of Route 29

Design

FCDOT Staff: JYR

District(s): BR, SP

Activity Highlights:
Land Acquisition package being prepared for approval; Due to the use of VDOT funding, need for formal VDOT public hearing is being reviewed; 
Schedule dates will be revised pending final resolution on public hearing; CIM to be scheduled followed by a posting of willingness in lieu of a 
Public Hearing

&
TBD TBD

N/A N/A N/A
TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

4.400 3.415

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Revenue Sharing

Total

Nov-06

Design

Land Acquisition

Utility Relocation

Construction

Jul-04

0050 Route 50 Pedestrian Bridge

Install a pedestrian bridge over Route 50 and provide access to the future Seven Corners 
Transit Center

Construction

FCDOT Staff: TB

District(s): MA

Activity Highlights:
Construction is 70% complete; Bridge span installation delayed due to cracks in steel truss during the fabrication process; VDOT working with 
manufacturer to determine how to resolve issue; Work continues, however the ultimate completion date will depend on delivery of the repaired truss

☺
Apr-05 May-07 ☺
Sep-06 Mar-07 ☺
Jun-07 Nov-08 2

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

5.776 5.883

1.002

0.146

4.628

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

OPN Funds

Total

Nov-02
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Design

Land Acquisition

Utility Relocation

Construction

Jul-08

Jul-08
Mar-09

2009
Jun-09

0193 Georgetown Pike Traffic Calming - Langley Fork Scenic Pulloff

Install traffic calming measures on Georgetown Pike between Route 7 (Leesburg Pike) and 
Route 123 (Dolley Madison Blvd.)

Design

FCDOT Staff: EAI

District(s): DR

Activity Highlights:
The traffic calming and enhanced signage elements are to be discussed at a community meeting tentatively planned for October 2008, requested 
by Supervisor Foust; Construction of the scenic pulloff is anticipated in Spring 2009

☺
N/A N/A N/A
N/A N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.470 0.500

0.300

N/A

0.170

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Enhancement, Primary

Total
Δ

Jan-01

Design

Land Acquisition

Utility Relocation

Construction

Aug-09

0193 Georgetown Pike/Walker Road

Construct right turn lane from SB Walker Road to WB Georgetown Pike, and add 
pedestrian improvements

Design

FCDOT Staff: TB

District(s): DR

Activity Highlights:
Intermediate design completed. Plans are ready to be sent to VDOT for review.

&
Feb-09 Sep-09

Sep-09 Nov-09

Nov-09 Jul-10

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.500 0.500

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

Type of Funding:

C & I

Total

Jul-08
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Design

Land Acquisition

Utility Relocation

Construction

Dec-07

0236 Route 236 @ Beauregard Street

Add second left turn lane from EB Route 236 to NB Beauregard Street (DPWES Project # 
4YP013)

Construction

FCDOT Staff: JYR

District(s): MA

Activity Highlights:
Construction is 50% complete

☺
Jun-06 Nov-06 ☺
Dec-06 Oct-07 ☺
Feb-08 Jan-09 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2.180 2.180

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

2.000

Type of Funding:

2004 County Bonds

Total

Jan-05

Design

Land Acquisition

Utility Relocation

Construction

Dec-01

0236 Route 236 from Lake Drive to Pickett Road

Turn lanes, signal improvements and spot safety improvements at several intersections 
along the Route 236 corridor

Complete

FCDOT Staff: EAI

District(s): MA, BR, PR

Activity Highlights:
Construction is complete

☺
Jan-05 Oct-06 ☺
Feb-06 Jun-08 ☺
Dec-06 Jun-08 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

14.004 13.613

2.831

1.223

9.950

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

CMAQ, RSTP

Total

Jul-98
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Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX BRAC Related Projects

Various Projects: Mulligan Road (Route 1/Telegraph connector) in design; Telegraph Road 
(VDOT 6-Year Program); Spot Improvements (to be identified); S. Kings Hwy/Harrison Lane FCDOT Staff: TB

District(s): LE, MV, SP

Activity Highlights:
Scope being determined following BRAC location decisions; Environmental Assessment (EA) review has been completed and comments sent to 
BRAC.

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

8.500 8.500

Implementing Agency:

Various

Amount in Board's 4-Year Plan: ($ in Millions)

8.500

Type of Funding:

2007 County Bonds

Total

TBD

Design

Land Acquisition

Utility Relocation

Construction

Dec-09

0620 Braddock Road @ Backlick Road

Install additonal second left turn lane on WB Braddock Road

Design

FCDOT Staff: JYR

District(s): MA

Activity Highlights:
Meeting to brief Supervisor Gross held July 2, 2008; Preliminary design distributed for review in September 2008

&
Jun-09 Jan-10

TBD TBD

Apr-10 Oct-10

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.500 0.500

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

0.500

Type of Funding:

2007 County Bonds

Total

Mar-08
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Design

Land Acquisition

Utility Relocation

Construction

Dec-06

Aug-08
Oct-08

0620 Braddock Road @ Route 236

Realign EB lanes of Braddock Road through intersection, provide pedestrian 
improvements, and mast arm signal

Construction

FCDOT Staff: KLM

District(s): MA

Activity Highlights:
Construction is 70% complete; The construction schedule has been adjusted for reconstruction of existing storm drainage system on Route 236; 
Pipes were blocked and a junction structure was covered and collapsed

☺
Apr-06 Nov-06 ☺
Dec-06 Jul-07 ☺
Mar-07 '

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.440 1.440

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

1.440

Type of Funding:

2004 County Bonds

Total
Δ

Jan-05

Design

Land Acquisition

Utility Relocation

Construction

Jan-09

0620 Braddock Road at Thomas Jefferson HSS&T

Extend EB left turn lane to Randolph Street

Design

FCDOT Staff: SAN

District(s): MA

Activity Highlights:
Pre-Final plans distributed for review in September 2008

&
N/A N/A N/A
N/A N/A N/A

Mar-09 Aug-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.500 0.500

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

0.500

Type of Funding:

2007 County Bonds

Total

Dec-07
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Design

Land Acquisition

Utility Relocation

Construction

May-04

0657 Centreville Road from West Ox Road to Frying Pan Road

Widen to 6 lanes

Bid Ad

FCDOT Staff: JYR

District(s): HM, SU

Activity Highlights:
Demolition and site restoration activities completed in August 2008; Bidder review underway prior to NTP

☺
Apr-06 Jul-07 ☺
Jun-04 Mar-07 ☺
Jun-08 Jun-10 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

13.648 13.648

1.891

4.425

0.492

6.840

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Secondary 6-Year

Total

Feb-01

Design

Land Acquisition

Utility Relocation

Construction

Jan-09

0657 Centreville Road Trail at Dulles Toll Road (Phase II)

Install pedestrian improvements and traffic signal modifications to cross Centreville Road at 
the Dulles Toll Road Interchange

Design

FCDOT Staff: JYR

District(s): DR, HM

Activity Highlights:
Phase I, construct pedestrian walkway under Dulles Toll Road, is complete; Phase II intermediate design in progress

&
N/A N/A N/A
N/A N/A N/A

Mar-09 Aug-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.250 0.250

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

Type of Funding:

Total

Aug-08
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Design

Land Acquisition

Utility Relocation

Construction

Apr-09

0637 Cinder Bed Road @ Newington Road

Intersection Improvements, including relocating intersection 450 to the north, reconstruction 
of Cinder Bed Road, sidewalk, and bridge over Long Branch Creek

Project Initiation

FCDOT Staff: TB

District(s): MV

Activity Highlights:
Consultant is working on survey, wetlands assesment and preliminary design; Authorization is for preliminary design only at this time

&
TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

5.000 5.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

5.000

Type of Funding:

2007 County Bonds

Total

Jul-08

Design

Land Acquisition

Utility Relocation

Construction

Jul-08
Oct-08

Sept-08
Nov-08

Jan-09
Mar-09

4701 Colts Neck Road from South Lakes Drive to Hunters Woods Shopping Center

Construct sidewalk on west side of Colts Neck Road

Design

FCDOT Staff: EAI

District(s): HM

Activity Highlights:
Final design in progress; Construction to be completed by annual contractor; Project delayed to address additional comments; VDOT permit 
application submitted; Requested to add additional curb cut ramp

'
Mar-06 Sep-06 ☺

N/A N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.100 0.100

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TAC Spot

Total

Δ

Δ

Jul-05
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Design

Land Acquisition

Utility Relocation

Construction

Feb-04

7100 Fairfax County Parkway (EPG)

Construct 6 lanes from Rolling Road/Franconia-Springfield Parkway to Fullerton Road

Bid Ad

FCDOT Staff: TB

District(s): LE, SP, MV

Activity Highlights:
The CTB has approved an MOA with FHWA to administer the project; Project will be completed in four phases; Phase 1 & 2 design/build RFP has 
been awarded; Phase 3 & 4 remain unfunded, but BOS have asked to complete Phase 4 before 3 and urge additional funding; Fairfax County 
added $2.28 m RSTP funding to include construction of the Boudinot Ramp with Phase 1 & 2

☺

N/A N/A N/A
Nov-08 Sep-10

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

174.00 116.98

Implementing Agency:

FHWA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal, State, RSTP

Total

Mar-00

Design

Land Acquisition

Utility Relocation

Construction

Dec-10

7100 Fairfax County Parkway / Fair Lakes Boulevard / Monument Drive Interchange

Construct interchange and intersection improvements from I-66 to Route 50

ROW

FCDOT Staff: JYR

District(s): SP

Activity Highlights:
Design plans are 65% complete;  A $34 million project funding shortfall exists, but FCDOT has proposed a future funding stream; Working to 
accelerate towards a 2009 advertisement date in anticipation of future RSTP funding; Project team working with Supervisors' office to resolve key 
issues regarding stormwater management, sound walls, and lighting

&
Sep-05 Dec-10 &
Mar-07 Dec-10 &
Apr-11 Apr-13 2

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

70.257 36.208

6.584

7.286

56.387

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

RSTP

Total

Oct-01

Page 14 of 29Friday, October 03, 2008



Design

Land Acquisition

Utility Relocation

Construction

TBD

7100 Fairfax County Parkway from Route 29 to Braddock Road

Add SB auxiliary lane

Project Initiation

FCDOT Staff: TB

District(s): SP

Activity Highlights:
Awaiting formal agreement between Fairfax County and VDOT

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

TBD

Design

Land Acquisition

Utility Relocation

Construction

TBD

0650 Gallows On-Road Bike Lanes (Phase 1-3)

Tysons Corner area to the W&OD Trail; W&OD Trail to Dunn Loring Metro Station; Dunn 
Loring Metro Station to Merrifield CBC

Design

FCDOT Staff: CWS

District(s): PR

Activity Highlights:
Assigned to VDOT on-call consultant on June 11, 2008; Scope & schedule being finalized

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.401 1.000

0.100

0.301

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

TBD
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Design

Land Acquisition

Utility Relocation

Construction

Jun-08
Oct-08

Sept-08
Dec-08

Dec-08
Mar-09

0651 Guinea Road @ Falmead Road

Extend sidewalk south on Falmead Rd to Guinea Rd; Install missing trail segment on 
Guinea Rd; Pedestrian and drainage improvements

Design

FCDOT Staff: KPR

District(s): BR

Activity Highlights:
VDOT Permit application submitted June 2008; Project delayed to address drainage concerns resulting from a blocked inlet at the intersection

'
N/A N/A N/A
N/A N/A N/A

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.100 0.100

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TAC Spot

Total

Δ

Δ

Jun-05

Design

Land Acquisition

Utility Relocation

Construction

Jun-08

Aug-08
Sep-08

Jan-09
Jun-09

0674 Hunter Mill Road Walkway

Construct walkway from Chain Bridge Road to Oakton Community Park

Construction

FCDOT Staff: EAI

District(s): PR

Activity Highlights:
Final construction plans approved for bid advertisement in September 2008; Construction dates delayed due to additional plan revisions requested

☺
Apr-06 Mar-08 ☺
Mar-08 Aug-08 ☺

'

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.840 0.840

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

0.840

Type of Funding:

2004 County Bonds

Total
Δ

Apr-05
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Design

Land Acquisition

Utility Relocation

Construction

Jun-07

1332 Huntington Avenue @ Fenwick Drive

Pedestrian improvements including countdown heads and crosswalks

Complete

FCDOT Staff: KLM

District(s): MV

Activity Highlights:
Construction completed August 14, 2008

☺
Mar-07 Nov-07 ☺

N/A N/A N/A
Feb-08 Aug-08 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.252 0.252

0.048

0.009

0.195

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

GCRP

Total

Jan-05

Design

Land Acquisition

Utility Relocation

Construction

Jan-11

0642 Lorton Road/Furnace Road  from Silverbrook Road to Route 123

Widen to a 4 lane divided section, including on-road bike lanes, shared use path, low 
impact development practices, bridge crossings and a wide center median in Laurel Hill 
area

Design

FCDOT Staff: SAN

District(s): MV

Activity Highlights:
Preliminary design plans were submitted on September 29th 2008

&
Feb-10 Sep-10

May-10 May-11

May-11 Dec-12

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

40.000 20.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

20.000

Type of Funding:

2007 County Bonds

Total

Feb-08
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Design

Land Acquisition

Utility Relocation

Construction

Feb-10
Jun-09

Nov-08
Jun-09

Aug-09
Apr-10

Oct-10
Apr-11

Jun-09
Feb-10

7021 Poplar Tree Road from Braddock Ridge Drive to Sequoia Farms Drive

Widen to 4 lanes

Design

FCDOT Staff: SLC

District(s): SU

Activity Highlights:
Intermediate design is in progress; Supervisor's office has requested a new signal warrant study, requiring additional traffic counts in the fall; 
Schedule delays due to evaluation of Value Engineering recommendations

'

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

5.500 5.500

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

5.500

Type of Funding:

2007 County Bonds

Total

Δ
Δ

Δ

May-07

Design

Land Acquisition

Utility Relocation

Construction

Feb-10

0655 Shirley Gate Road @ Route 29

Install additional NB left turn lane to WB Route 29

Design

FCDOT Staff: JYR

District(s): BR

Activity Highlights:
Intermediate design plans distributed for review September 26, 2008

&
Jan-09 Oct-09

TBD TBD

Apr-10 Jan-11

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

Dec-07
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Design

Land Acquisition

Utility Relocation

Construction

Oct-08

0600 Silverbrook Road @ Hooes Road

Intersection Improvements to reconfigure turn lanes

Design

FCDOT Staff: JYR

District(s): MV

Activity Highlights:
Final design is in progress

&
N/A N/A N/A
N/A N/A N/A

Jan-09 Jul-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.350 0.350

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TAC Spot

Total

Aug-07

Design

Land Acquisition

Utility Relocation

Construction

Jun-08
Oct-08

0633 South Kings Highway @ Harrison Lane

Add WB left turn lane and EB right turn lane on South Kings Highway at the intersection 
with Harrison Lane (DPWES Project # 4YP012)

ROW

FCDOT Staff: TB

District(s): LE

Activity Highlights:
Land Acquisition public hearing held on September 22, 2008; Pre-final design plans distributed for review August 28, 2008

'
Mar-07 Sept-08 ☺
Oct-08 Feb-09

Dec-08 Dec-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

3.000 3.000

0.140

1.800

0.050

1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

3.000

Type of Funding:

2004 County Bonds, VNDIA Grant

Total

ΔJan-05
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Design

Land Acquisition

Utility Relocation

Construction

Aug-08

0613 South Van Dorn Sidewalk

Install concrete sidewalk along west side of South Van Dorn Street from Greendale Village 
Drive to Telegraph Road

Design

FCDOT Staff: SLC

District(s): LE

Activity Highlights:
Final comments received July 2008; VDOT permit application submitted August 22, 2008

☺
N/A N/A N/A
N/A N/A N/A

Oct-08 May-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.325 0.325

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TAC Spot

Total

Jun-07

Design

Land Acquisition

Utility Relocation

Construction

Jun-09

0613 South Van Dorn Street @ Franconia Road

Construct grade-separated interchange (PE & Partial ROW)

Design

FCDOT Staff: SAN

District(s): LE

Activity Highlights:
Funded for design and partial land acquision; Value engineering study report completed; Awaiting final approval of value engineering 
recommendations; New traffic count data was obtained by VDOT and consultant is updating their report

&
N/A N/A N/A
N/A N/A N/A
TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

60.400 8.000

4.000

6.000

5.000

45.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal, State

Total

Nov-02
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Design

Land Acquisition

Utility Relocation

Construction

Sept-03

Jul-08
Oct-08

Apr-10
May-10

0684 Spring Hill Road from Route 7 to International Drive

Widen to 4 lanes

Bid Ad

FCDOT Staff: JYR

District(s): PR, HM

Activity Highlights:
VDOT permit application submitted August 18, 2008; Final construction plans and documents submitted to VDOT on September 12, 2008; 
Pursuing construction bid advertisement authorization

☺
Dec-03 Oct-05 ☺
Mar-06 Oct-07 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

10.900 10.900

0.950

3.650

6.300

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Secondary 6-Year

Total
Δ

Jul-02

Design

Land Acquisition

Utility Relocation

Construction

Jun-08

0645 Stringfellow Road from Route 50 to Fair Lakes Boulevard

Widen to 4 lanes

Design

FCDOT Staff: JYR

District(s): SU, SP

Activity Highlights:
Following the field inspection conference in May 2008, project schedule and estimate were adversely impacted due to design modifications and 
utility impacts required to address BOS Public Hearing approval conditions to minimize impacts to properties on west side of corridor; The project 
team has developed design alternatives that reduce impacts; Coordination with District Supervisors pending; Alternatives include reduced typical 
section and localized alignment shifts; Estimate and schedule are under review

&
TBD TBD

Jul-09 Jun-11

Jul-11 Dec-13

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

39.757 39.000

3.439

18.017

18.300

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

37.000

Type of Funding:

2004  & 2007 County Bonds, Revenue Sharing

Total
$2

Jul-04
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Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Tysons Priority Access Improvement Projects: Sites 1-7 & 9

Construct missing links in the pedestrian circulation systems at eight locations in Tysons 
Corner

ROW

FCDOT Staff: EAI

District(s): PR, HM

Activity Highlights:
Project consists of eight locations for pedestrian improvements (approximately 2,700 lf of sidewalks); VDOT/FCDOT project team is seeking land 
dedications from all impacted property owners to stay within the federal grant agreement specifications and the funding allocation; All locations are 
in final design awaiting dedications in order to proceed to construction under Special Advertisement & Award Process (SAAP) contracts

&
TBD TBD

TBD TBD

TBD Dec-08

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

3.370 1.300

0.269

2.203

0.898

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal

Total

Mar-04

Design

Land Acquisition

Utility Relocation

Construction

Apr-07

0608 West Ox Road @ Monroe Street

Add left turn lane from EB West Ox Road to NB Monroe Street.

Complete

FCDOT Staff: TB

District(s): HM

Activity Highlights:
Construction is complete

☺
Nov-06 Aug-07 ☺

N/A N/A N/A
Feb-08 Apr-08 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

0.600 0.600

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

2004 County Bonds

Total

Apr-06
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Design

Land Acquisition

Utility Relocation

Construction

Apr-06

0608 West Ox Road from Penderbrook Drive to Ox Trail

Widen to 4 lanes

Complete

FCDOT Staff: JYR

District(s): SU, PR

Activity Highlights:
Construction substantially complete; Open to traffic ahead of schedule and under budget

☺
Sep-04 Apr-06 ☺
May-06 Mar-07 ☺
May-06 Jul-08 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

20.118 20.118

3.181

7.028

9.908

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Secondary 6-Year

Total

Feb-02

Design

Land Acquisition

Utility Relocation

Construction

Nov-09

0654 Zion Drive

Improve the horizontal curve at Zion Baptist Church

Design

FCDOT Staff: TB

District(s): BR

Activity Highlights:
Meeting with consultant to evaluate intermediate design held September 25, 2008

&
Feb-09 Nov-09

TBD TBD

Jan-10 Dec-11

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

Apr-08
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Design

Land Acquisition

Utility Relocation

Construction

Apr-06

XXXX Burke Centre VRE Parking Expansion

Construct a 1292 space parking structure with 221 surface spaces on the existing 615-
space site

Construction

FCDOT Staff: KLM

District(s): BR

Activity Highlights:
Construction of Garage structure complete and opened on June 2; Other site improvements will continue until October 2008

☺
Feb-06 Mar-06 ☺
Mar-06 Jul-06 ☺
May-06 Sep-08 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

28.876 28.876

2.066

0.030

0.460

26.320

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

19.500

Type of Funding:

Federal - CMAQ and Earmarks

Total

Sep-04

Design

Land Acquisition

Utility Relocation

Construction

Jun-10

XXXX Dulles Rail (Phase 1)

Improvements from West Falls Church Station to Wiehle Avenue

Design

FCDOT Staff: SAN

District(s): DR, PR, HM

Activity Highlights:
Preliminary engineering completed December 2006; Criteria for the reconstruction of Route 7 has been established; FTA authorized the final 
design stage in May 2008; Request for Full Funding Grant Agreement anticipated Fall 2008

&
Jan-08 Nov-08 &
Feb-08 Jan-10 &
Jan-09 Nov-12

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2590.000

Implementing Agency:

MWAA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

Federal, State, Local, Tax District, MWAA

Total

Apr-05
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Design

Land Acquisition

Utility Relocation

Construction

N/A

XXXX Fairfax Connector Herndon Facility Rehab (Phase 2)

Rehabilitation and repair to upgrade the existing bus garage

Project Initiation

FCDOT Staff: TBD

District(s): HM

Activity Highlights:
Work includes pavement reinforcement, new bus wash bay, new oil separator, additional entry/exit gate, updated plumbing and electrical systems; 
new offices, storage area, and training rooms

N/A N/A N/A
N/A N/A N/A

Mar-08 Dec-08 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

6.000 6.000

Implementing Agency:

FCDOT

Amount in Board's 4-Year Plan: ($ in Millions)

6.000

Type of Funding:

County Bonds

Total

N/A

Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX George Mason University Transit Center

Construct transit center with up to 10 bus bays and amenities such as shelters and lighted 
kiosks

Project Initiation

FCDOT Staff: SAN

District(s): BR

Activity Highlights:
GMU has been notified in regards to Fairfax County's project scope; County and GMU continue discussions on how to proceed with the project

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

TBD
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Design

Land Acquisition

Utility Relocation

Construction

Dec-07

XXXX Huntington Metro Parking Expansion

Build approximately 1425 space parking garage, replacing 925 surface spaces lost as part 
of joint development, plus additional 500 space expansion

Complete

FCDOT Staff: KLM

District(s): MV

Activity Highlights:
Construction is complete; Garage opened on August 14, 2008

☺
N/A N/A N/A
N/A N/A N/A

Oct-06 Aug-08 ☺

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

31.200 31.200

Implementing Agency:

WMATA

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

TIIF/WMATA

Total

Mar-06

Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Northern Virginia Community College Transit Center

Construct transit center with up to 4 bus bays and amenities such as shelters and lighted 
kiosks

Project Initiation

FCDOT Staff: TB

District(s): BR

Activity Highlights:
Preliminary design meeting with NVCC held on March 2008 to discuss potential project locations on campus; Waiting for NVCC to select transit 
center location on campus

TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

2007 County Bonds

Total

TBD
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Design

Land Acquisition

Utility Relocation

Construction

Dec-08

XXXX Seven Corners Transit Transfer Center

Construct transit transfer center at the Seven Corners Shopping Center; Improvements to 
existing bus stops

Design

FCDOT Staff: TB

District(s): MA

Activity Highlights:
Final design plans being prepared; Environmental approvals are being obtained; Extended coordination required with WMATA and VDOT on 
facility geometric layout; Public hearing/willingness notice to be completed after submittal of final plans

&
N/A N/A N/A
N/A N/A N/A

May-09 Oct-09

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.000 1.000

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

1.000

Type of Funding:

CMAQ

Total

Jan-07

Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Stringfellow Road Bus Transfer Facility Design

FCDOT Staff: JYR

District(s): SU

Activity Highlights:
Project combined with the Park and Ride Expansion; Site survey nearly complete; Awaiting formal agreement between Fairfax County and VDOT 
and PE authorization before project scoping meeting

&
TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

1.500 1.500

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

Type of Funding:

2007 County Bonds

Total

Apr-08
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Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Stringfellow Road Park & Ride Lot Expansion

Construct an additional 300 spaces north of the existing 387 space facility

Design

FCDOT Staff: JYR

District(s): SU

Activity Highlights:
Project combined with Bus Transfer Facility; Site survey nearly complete; Awaiting formal agreement between Fairfax County and VDOT, and PE 
authorization before project scoping meeting

&
TBD TBD

TBD TBD

TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

4.000 4.000

Implementing Agency:

VDOT

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

2007 County Bonds

Total

Apr-08

Design

Land Acquisition

Utility Relocation

Construction

TBD

XXXX Vienna Metrorail Staircase

Add new staircase from platform to mezzanine at Vienna Metro Station

Project Initiation

FCDOT Staff: TBD

District(s): PR

Activity Highlights:

N/A N/A N/A
N/A N/A N/A
TBD TBD

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

2.000 2.000

Implementing Agency:

WMATA

Amount in Board's 4-Year Plan: ($ in Millions)

2.000

Type of Funding:

2007 County Bonds

Total

TBD
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Design

Land Acquisition

Utility Relocation

Construction

Jun-06

XXXX West Ox Bus Operations Center

Operations, storage, and maintenance facility for joint use by Fairfax County Connector 
Bus and WMATA Metrobus

Construction

FCDOT Staff: TBD

District(s): SP

Activity Highlights:
Construction is 88% complete

☺
N/A N/A N/A
N/A N/A N/A

Oct-06 Oct-08 &

Start End

Schedule Status

($ in Millions)

Project Cost Project 
Funding

54.450 54.450

4.580

7.580

1.940

40.350

Implementing Agency:

DPWES

Amount in Board's 4-Year Plan: ($ in Millions)

N/A

Type of Funding:

County Bonds, Metro Matters

Total

Jun-04
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September 2008 Summary Chart for the Pedestrian Bond Projects

Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

DR Westmoreland On-Road Bike Lanes FCDOT0693 Complete

Aug-08 Aug-08

D

R

U

C

Stripe on-road bike lanes from Kirby 
Street to Chain Bridge Road; Completed 
as part of VDOT re-paving 
(maintenance) program

☺DPWES#:

PR Annandale Road Walkway DPWES0649 Design 0.070 0.070 Aug-08 Feb-10

Aug-09 Mar-10

TBD TBD

May-10 Nov-10

D

R

U

C

Install concrete sidewalk along the east 
side of Annandale Road from Brice 
Street to the Falls Church City line

&

DPWES#: 4YP201-PB033

SU Ashburton Avenue Walkway DPWES0749 Design 0.476 0.476 May-08 Oct-09

Feb-09 Sept-09

TBD TBD

Nov-09 Apr-10

D

R

U

C

Install concrete sidewalk and stream 
crossing along the west side of 
Ashburton Avenue at Cedar Run

&

DPWES#: 4YP201-PB022

MA Backlick Road Walkway DPWES0617 Design 0.150 0.150 Feb-08 Aug-09

Feb-09 Sep-09

TBD TBD

Nov-09 Jun-10

D

R

U

C

Install concrete sidewalk along the west 
side of Backlick Road from Wilburdale 
Drive to Braddock Road

&

DPWES#: 4YP201-PB024

MA Backlick Road Walkway DPWES0617 Design 0.150 0.150 Feb-08 Aug-09

Feb-09 Sep-09

TBD TBD

Nov-09 May-10

D

R

U

C

Install concrete sidewalk along the east 
side of Backlick Road opposide the 
Wilburdale community

&

DPWES#: 4YP201-PB025

HM Beulah Road Walkway DPWES0675 Design 1.000 1.000 Jun-08 Mar-10

Dec-09 Jul-10

TBD TBD

Jan-11 Sept-11

D

R

U

C

Install asphalt sidewalk and crosswalks 
on alternate sides of Beulah Road from 
Abbotsford Drive to Coral Crest Lane 
and along Clarks Crossing Road

&

DPWES#: 4YP201-PB009
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Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

DR Birch Street Walkway DPWES1744 Terminated 0.150 0.150 N/A N/A

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

Install concrete sidewalk along south 
side of Birch Street from Grove Avenue 
to Falls Church City line

N/A

N/A

N/A

N/ADPWES#: N/A

DR Browns Mill Road Walkway DPWES0675 Design 0.460 0.460 Jun-08 Feb-10

Jun-09 Jan-10

TBD TBD

Mar-10 Dec-10

D

R

U

C

Install asphalt sidewalk along the south 
side of Browns Mill Road from Victoria 
Farms Lane to Windstone Drive

&

DPWES#: 4YP201-PB002

HM Colts Neck Road Walkway DPWES4701 Design 0.130 0.130 Dec-07 Sep-09

Jan-09 Aug-09

TBD TBD

Oct-09 Mar-10

D

R

U

C

Install concrete sidewalk along the east 
side of Colts Neck Road from South 
Lakes Drive to Winterthur Lane

&

DPWES#: 4YP201-PB010

MA Columbia Pike Walkway DPWES0244 Design 0.200 0.200 Jan-08 Jun-09

Dec-08 Jul-09

TBD TBD

Jan-10 Sep-10

D

R

U

C

Install concrete sidewalk along the north 
side of Columbia Pike from Maple Court 
to Blair Road

&

DPWES#: 4YP201-PB027

MA Columbia Pike Walkway DPWES0244 Construction 0.570 0.424 Apr-06 Jun-08

Nov-05 Nov-06

N/A N/A

Aug-08 Dec-08

D

R

U

C

Install concrete sidewalk along the south 
side of Columbia Pike from Government 
Center to Downing Street

☺

☺

N/A

&DPWES#:

MA Columbia Pike Walkway DPWES0244 Design 0.430 0.430 May-08 Jan-10

Jul-09 Feb-10

TBD TBD

Apr-10 Dec-10

D

R

U

C

Install concrete sidewalk along the south 
side of Columbia Pike from Downing 
Street to Lincolnia Road

&

DPWES#: 4YP201-PB026

MA Columbia Pike Walkway DPWES0244 Project 
Initiation

0.190 0.190 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install concrete sidewalk along the south 
side of Columbia Pike from Gallows 
Road to the Annandale Methodist Church

DPWES#: 4YP201-PB028
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Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

MA Columbia Pike Walkway Phase II DPWES0244 Design 0.180 0.180 TBD TBD

Jun-02 Oct-06

TBD TBD

TBD TBD

D

R

U

C

Install asphalt sidewalk along south side 
west of Powell Lane ☺

DPWES#: 4YP201-PB045

PR Courthouse Road Walkway DPWES0673 Design 0.130 0.130 Feb-08 Apr-09

Nov-08 Jun-09

TBD TBD

Aug-09 Mar-10

D

R

U

C

Install asphalt sidewalk along the north 
side of Courthouse Road from Chain 
Bridge Road to Oakton Plantation Lane

&

DPWES#: 4YP201-PB034

PR Edgelea Road Walkway DPWES0783 Design 0.100 0.100 Feb-08 Apr-09

Nov-08 Jun-09

TBD TBD

Aug-09 Mar-10

D

R

U

C

Install asphalt sidewalk along the east 
side of Edgelea Road from Oleander 
Avenue to Courthouse Road

&

DPWES#: 4YP201-PB035

HM Fox Mill Road Walkway DPWES0665 Design 0.100 0.100 Dec-07 Oct-09

Feb-09 Sept-09

TBD TBD

Nov-09 Apr-10

D

R

U

C

Install concrete sidewalk along the south 
side of Fox Mill Road from Fairfax 
County Parkway to Mill Heights Drive

&

DPWES#: 4YP201-PB011

LE Franconia Road Walkway DPWES0644 Design 0.270 0.270 Oct-06 Jun-08

Aug-07 Oct-08

N/A N/A

Dec-08 May-09

D

R

U

C

Install concrete sidewalk along south 
side of Franconia Road from Governor's 
Hill Drive to Telegraph Road

☺

'

N/A

Δ

DPWES#: 4YP201-PB044

LE Franconia Road Walkway DPWES0644 Design 0.090 0.090 Sep-08 Feb-10

Aug-09 Mar-10

TBD TBD

May-10 Nov-10

D

R

U

C

Install asphalt sidewalk along the north 
side of Franconia Road from Governor's 
Hill Drive to Telegraph Road

&

DPWES#: 4YP201-PB041

HM Glade Drive Walkway DPWES4721 Design 0.110 0.110 Dec-07 Jul-09

Jan-09 Aug-09

TBD TBD

Feb-10 Aug-10

D

R

U

C

Install concrete sidewalk along the north 
side of Glade Drive from Colts Neck 
Road to Shire Court

&

DPWES#: 4YP201-PB012
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Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

PR Jefferson Avenue Walkway DPWES1723 Design 0.400 0.400 Feb-08 Jul-09

TBD TBD

TBD TBD

Sep-09 May-10

D

R

U

C

Install concrete sidewalk along the south 
side of Jefferson Avenue from 
Summerfield Road to Marshall Street

&

DPWES#: 4YP201-PB036

PR Lee Highway Walkway DPWES0029 Design 0.080 0.080 Jun-08 Jan-10

Jun-09 Jan-10

TBD TBD

Mar-10 Oct-10

D

R

U

C

Install concrete sidewalk along Lee 
Highway at Blake Lane

&

DPWES#: 4YP201-PB037

SP Lee Jackson Highway Walkway DPWES0050 Design 0.100 0.100 Apr-08 Jul-09

Jan-09 Aug-09

TBD TBD

Oct-09 Jun-10

D

R

U

C

Install concrete sidewalk along the south 
side of Lee Jackson Highway from Fair 
Ridge Drive East to opposite the 
police/fire station

&

DPWES#: 4YP201-PB019

MA Leesburg Pike Walkway DPWES0007 Design 4.000 4.000 Sep-08 TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Construct missing sidewalks, ped 
signals and crosswalks along Leesburg 
Pike from Falls Church to Alexandria 
(Route 7 Ped Initiative)

&

DPWES#: 4YP201-PB029

DR Lewinsville Road Median DPWES0694 Design 0.150 0.150 Jun-08 Dec-09

N/A N/A

TBD TBD

Mar-10 Oct-10

D

R

U

C

Install a pedestrian safety median on 
Lewinsville Road at Spring Hill 
Elementary School

&

N/A

DPWES#: 4YP201-PB003

MA Lincolnia Road Walkway DPWES0613 Design 0.050 0.050 Mar-08 Sep-09

Mar-09 Oct-09

TBD TBD

Dec-09 Jun-10

D

R

U

C

Install concrete sidewalk along the north 
side of Lincolnia Road from Deming 
Avenue to North Chambliss Street

&

DPWES#: 4YP201-PB030

HM McLearen Road Walkway DPWES0668 Design 0.150 0.150 Dec-07 Feb-09

Dec-08 Jul-09

TBD TBD

Sep-09 Dec-09

D

R

U

C

Install concrete sidewalk along the north 
side of McLearen Road from Quincy 
Adams Drive to Reston Parkway

&

DPWES#: 4YP201-PB013
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Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

MA Montrose Street Walkway DPWES2244 Design 0.090 0.090 May-08 Sept-09

Mar-09 Oct-09

TBD TBD

Dec-09 Jul-10

D

R

U

C

Install and upgrade concrete sidewalk 
along the west side of Montrose Street 
from Braddock Road to Grafton Street

&

DPWES#: 4YP201-PB031

HM North Shore Drive Walkway DPWES4726 Terminated 0.090 0.090 N/A N/A

N/A N/A

N/A N/A

N/A N/A

D

R

U

C

Install concrete sidewalk along north 
side of North Shore Dr from Fairway Dr 
to Hickory Cluster; Construction by 
developer

N/A

N/A

N/A

N/ADPWES#: 4YP201-PB014

PR Oak Street Walkway DPWES0769 Design 0.090 0.090 Jun-08 Dec-09

May-09 Dec-09

TBD TBD

Feb-10 Sept-10

D

R

U

C

Install concrete sidewalk along the south 
side of Oak Street from Sandburg Street 
to west of Morgan Lane

&

DPWES#: 4YP201-PB038

BR Pohick Stream Valley FCPAXXXX Project 
Initiation

1.400 1.400 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install asphalt trail along Pohick Stream 
Valley from Burke Centre VRE to Burke 
Village

DPWES#: 4YP201-PB001

MV Quander Road Walkway DPWES0630 Design 0.300 0.300 Oct-06 Jun-08

Jun-07 Apr-08

Jun-07 Jun-08

Oct-08 Feb-09

D

R

U

C

Install concrete sidewalk along west side 
of Quander Road from Beacon Hill Road 
to West Potomac HS

☺

☺

☺

DPWES#: 4YP201-PB042

HM Reston Avenue Walkway DPWES0602 Design 0.110 0.110 Dec-07 Jun-09

Jan-09 Aug-09

TBD TBD

Oct-09 Apr-10

D

R

U

C

Install concrete sidewalk along the west 
side of Reston Avenue from Southington 
Lane to Shaker Drive

&

DPWES#: 4YP201-PB015

BR Roberts Road Walkway DPWES0653 Design 0.425 0.425 Jan-05 Jun-08

Jul-03 Dec-08

TBD TBD

Apr-09 Dec-09

D

R

U

C

Install asphalt sidewalk along the west 
side of Roberts Road from Braddock 
Road to Shenandoah Lane

☺

'Δ

ΔDPWES#: 4YP201-PB043
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Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

MV Silverbrook Road Walkway DPWES0600 Design 0.060 0.060 May-08 Oct-09

Feb-09 Sept-09

TBD TBD

Nov-09 Apr-10

D

R

U

C

Install asphalt sidewalk along the north 
side of Silverbrook Road from Southrun 
Road to Monacan Road

&

DPWES#: 4YP201-PB018

SP Silverbrook Road Walkway DPWES0600 Design 0.220 0.220 May-08 Oct-09

Feb-09 Sept-09

TBD TBD

Nov-09 Apr-10

D

R

U

C

Install asphalt sidewalk along the north 
side of Silverbrook Road from 
Silverthorn Road to Bayberry Ridge Road

&

DPWES#: 4YP201-PB020

HM Soapstone Drive Walkway DPWES4720 Design 0.020 0.020 Dec-07 Mar-09

Dec-08 Aug-09

TBD TBD

Feb-10 Aug-10

D

R

U

C

Install concrete sidewalk along the west 
side of Soapstone Drive from Sweetbay 
Lane to Glade Drive

&

DPWES#: 4YP201-PB016

DR Spring Hill Road Walkway DPWES0684 Design 0.480 0.480 May-08 Oct-09

Mar-09 Oct-09

TBD TBD

Apr-10 Dec-10

D

R

U

C

Install asphalt sidewalk along the east 
side of Spring Hill Road from Old 
Dominion Drive to Pettit Court

&

DPWES#: 4YP201-PB004

HM Sunset Hills Road Walkway DPWES0675 Design 0.240 0.240 Dec-07 Oct-09

Feb-09 Oct-09

Jan-09 Apr-09

Apr-10 Dec-10

D

R

U

C

Install concrete sidewalk along the north 
side of Sunset Hills Road from the 
W&OD Trail to Michael Faraday Court

&

DPWES#: 4YP201-PB017

PR Sutton Road Walkway DPWES0701 Design 0.030 0.030 Aug-08 Jan-10

Jul-09 Feb-10

TBD TBD

Apr-10 Oct-10

D

R

U

C

Install concrete sidewalk along Sutton 
Road at Marywood Road

&

DPWES#: 4YP201-PB039

SP Sydenstricker Road Walkway DPWES0640 Design 0.180 0.180 May-08 Oct-09

Feb-09 Sept-09

TBD TBD

Nov-09 Apr-10

D

R

U

C

Install concrete sidewalk along the south 
side of Sydenstricker Road from Briarcliff 
Drive to Galgate Drive

&

DPWES#: 4YP201-PB021
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Phase

R
oute 

N
um

ber

D
istrict Project Description

Lead 
Agency

Overall 
Status

Amt in 
BOS's 
4-Yr 
Plan Start Date End Date

Status

Total 
Project 

Cost

Status Key:     =Complete;    =OnSchedule;    =Behind Schedule;     =Change Since Previous Report;     =Schedule Concern;    =Funding Concer

Phase Key: D=Design; R=Right-of-Way Acquisition; U=Utility Relocation; C=Construction(includes pre-ad, bid ad, and contract award
☺ & ' Δ 2 $

LE Telegraph Road Walkway DPWES0611 Design 0.800 0.800 Sep-08 May-10

Nov-09 Jun-10

TBD TBD

Aug-10 Oct-11

D

R

U

C

Install asphalt sidewalk along alternate 
sides of Telegraph Road from South Van 
Dorn to Lee District Park

&

DPWES#: 4YP201-PB023

DR Turner Avenue Walkway DPWES7541 Design 0.050 0.050 Sep-08 Feb-10

Aug-09 Mar-10

TBD TBD

May-10 Nov-10

D

R

U

C

Install concrete sidewalk along the east 
side of Turner Avenue from Williamsburg 
Court to Haycock Road

&

DPWES#: 4YP201-PB005

MA Tyler Street Walkway DPWES0795 Design 0.140 0.140 Aug-08 Feb-10

Aug-09 Mar-10

TBD TBD

May-10 Dec-10

D

R

U

C

Install concrete sidewalk along the east 
side of Tyler Street from Columbia Pike 
to Lake Street

&

DPWES#: 4YP201-PB032

DR Westmoreland Street Walkway DPWES0693 Project 
Initiation

0.150 0.150 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install concrete sidewalk along the west 
side of Westmoreland Street from 
Temple Rodef Shalom to Chesterbrook 
Presbyterian Church

DPWES#: 4YP201-PB008

DR Westmoreland Street Walkway DPWES0693 Project 
Initiation

0.230 0.230 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install concrete sidewalk along the west 
side of Westmoreland Street from 
Haycock Road to Temple Rodef Shalom

DPWES#: 4YP201-PB007

DR Westmoreland Street Walkway DPWES0693 Project 
Initiation

0.230 0.230 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install concrete sidewalk along the east 
side of Westmoreland Street from Chain 
Bridge Road to Dillon Avenue

DPWES#: 4YP201-PB006

PR Wolftrap Road Walkway FCPA0696 Project 
Initiation

0.100 0.100 TBD TBD

TBD TBD

TBD TBD

TBD TBD

D

R

U

C

Install asphalt trail and stream crossing 
between the ends of Wolftrap Road from 
Briarcliff Court to Geoge Washington 
Road

DPWES#: 4YP201-PB040
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County of Fairfax 
Department of Transportation 

12055 Government Center Parkway 
Suite 1034, 10th Floor of the Herrity Building 

Fairfax, Virginia 22035 
Phone: (703) 324-1100  Fax: (703) 324-1450 
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